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High-Profile Information Technology Project Status Report 

Department: Department of Health Services (DHS) 

Project Name: Facilities Electronic Health Record (EHR) System Implementation 

Business Sponsor: Rose Kleman, Deputy Administrator, Division of Care and Treatment Services 

Date of Report: 11/14/2017 Reporting for Quarter: FY18 Q1 

Project Start Date: July 2014 Planned Implementation Date: 
First facility (Phase 1)  

Q4, 2018 

Estimated Project Cost: $33M over 10 years Amount Provided Through Master Lease:   $12M 

 

Project Description 

 

DHS’ seven facilities currently do not have a comprehensive enterprise EHR system which creates significant 

inefficiencies, potential data security concerns, lost opportunities to enhance the quality of patient care, and could result 

in potential accreditation and compliance issues for the facilities that are licensed and/or receive federal funding. 

Deliverables include an enterprise EHR system, a central data repository for critical patient care data, standard 

processes and an organizational support structure. 

 

Project Funding –  

 

Annual appropriations of approximately $1.5M GPR and $1.5M PR 

 

Project Status – Determine the status for the Schedule and Budget categories 

below based on the guidelines on the right and described in more detail on 
page 2 of this document. 
 

Insert an X in the column that best describes the status of the category.  Add 
comments for that category as needed. 
 

Additional comments are not required if the status is Green, but if a category has 
a status of Yellow or Red, describe the issues or problems and what actions the 
agency is taking to address them. 

 STATUS COLOR  INDICATORS 

Green On target as planned 

Yellow 
Encountering issues (e.g., Schedule or 
Budget over by 10% to 25%) 

Red 
Encountering problems (e.g., Schedule or 
Budget over by 25% or more) 
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Schedule Status    

 

Project is in the Initiation / Planning phases and is currently on schedule. 

 

   

Budget Status    

 

Project budget is being actively managed; project is on budget. 

 

   

 
  

file://///accounts.wistate.us/DOA/users/det/lindelxleq/Forms/1%20Loris%20Work%20Files/DET/DOA-10111%20DashBoard%20Report/DOAAgencyITPlans@wisconsin.gov


This document can be made available in alternate formats to individuals with disabilities upon request. 
WI DEPARTMENT OF ADMINISTRATION  
DIVISION OF ENTERPRISE TECHNOLOGY 
DOA-10111 (R09/2014), PAGE 2 OF 2 

 
 

Summarize Any Completed Major Tasks or Project Phases: 

 

• Procurement completed; contract signed with Cerner to provide hosted electronic health records system. 

• Recruitment completed and four positions filled within the Office of EHR Systems Management. 

• Recruitment completed and four positions filled for EHR Trainers in the Office of Organizational and Employee 

Development. 

• Completed procurement process to hire PCG as EHR systems implementer. 

• Held kick-off meetings with Cerner, PCG and appropriate DHS staff. 

 
 

Summarize Any Significant Project Changes Affecting Schedule, Budget or Scope: 
For each change, describe what the change involved, when it was approved, and the reasons behind the approved change. 

 

N/A. 

 
 

Additional Comments or Issues (optional): 
If you have any additional overall status comments about the project (e.g., project news, accomplishments, emerging challenges or 
risks that could affect the project), please provide them here. 

 

• Infrastructure project work continues or is in planning at all Facilities to upgrade network devices, install new 

structured network cabling and wireless access points, and install higher capacity fiber optic from the Facilities to 

the external network. 

• DHS is working with DET to identify vendors to provide redundant network connectivity to Facilities. 

 
 

Project Status Category Guidelines 

Schedule Status 
Green – Indicates that the project or phase is on track for the targeted implementation date. 
Yellow – Indicates that the project or phase may be falling behind and analysis needs to be done to determine if 
the project can recover and still achieve the targeted implementation date, or if adjustments must be made to that 
date. 
Red – Indicates that the project or critical tasks have fallen behind schedule, and corrective action must be taken 
to still achieve the targeted implementation date or that date must be changed. 

Budget Status 
Green – Currently on target with project budget. 
Yellow – Project is over budget by 10 to 25%. 
Red – Project is over budget by 25% or more. 

 


